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COUNTY OF SAN DIEGO CONSORTIUM 

2014-15 ANNUAL FUNDING PLAN DEVELOPMENT SCHEDULE 
FOR 

COMMUNITY DEVELOPMENT BLOCK GRANT 
HOME INVESTMENT PARTNERSHIPS 

EMERGENCY SOLUTIONS GRANT 
HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS 

 
The following schedule reflects activities leading to development and submittal to HUD, of the 2014-15 Annual Funding Plan for the 
Community Development Block Grant (CDBG), HOME Investment Partnerships (HOME), Emergency Solutions Grant (ESG), and 
Housing Opportunities for Persons with AIDS (HOPWA) Programs.  
 
 Date Type of Activity Description 
1. August 2013 Transmittals to Cities & 

County Departments 
County HCD transmits memoranda of instructions regarding 
submittal of CDBG applications from participating cities and 
implementing County departments.  

2. August 2013 Community Notification County HCD notifies communities and consortium/participating 
cities, County departments, residents and community 
organizations, of schedule for community citizen participation 
meetings, through mail-outs and County website.  

3 Aug. 23, 2013 Public Notice County HCD publishes Notice of Public Hearing for Sept. 10, 
2013 CAPER hearing.  

4. Sept. 10, 2013 Hearing on CAPER Board of Supervisors public hearing for consideration and 
approval of FY 2012-13 Consolidated Annual Performance and 
Evaluation Report (CAPER). 

5. Sept. 17, 19, 24, 
2013 

Community Meetings Neighborhood Revitalization Area citizen participation meetings 
are conducted to solicit community input regarding proposed 
use of 2014-15 CDBG, HOME, ESG and HOPWA funds.  
 
In addition to meetings in the unincorporated area (Fallbrook, 
Lincoln Acres, Ramona, and Spring Valley), one on-line meeting 
will be held.*   

6. Oct. 18, 2013 Deadline for CDBG 
Community 
Development Proposals 

Deadline for submittal of 2014-15 CDBG community 
development proposals to County HCD.  

7. Oct. – Nov., 2013 CDBG Proposal Review County HCD completion of transmittal of CDBG proposals: 1) to 
appropriate departments for review, cost estimates and 
recommendations, and 2) to County Department of Planning 
Development Services (DPDS) for determination of land use 
regulatory requirements. 

8. Nov. 27, 2013 CDBG Proposal Review Deadline for receipt of County departmental reviews of CDBG 
funding proposals and recommendations, and DPDS comments.

9. Dec. 2-13, 2013 CDBG Proposal Site 
Tours 

County HCD staff conducts CDBG proposal site tours.  

10. Jan. 6-9, 2014 CDBG Proposal Review Meeting with County departments that submitted and/or 
reviewed community development proposals to discuss 
proposals and project priorities. 

                     
* Hearings should also be held during this time in the six CDBG participating cities (Coronado, Del Mar, Imperial Beach, 
Lemon Grove, Poway and Solana Beach) and in the six HOME Consortium cities (Carlsbad, Encinitas, La Mesa, San Marcos, 
Santee and Vista) for HOME Program discussions.  Funding to these cities is contingent upon City Council approval. 
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 Date Type of Activity Description 
11. Jan. 6, 2014 CDBG Proposal Review Deadline for submittal of CEQA environmental findings to 

County Environmental Services by CDBG participating cities.  

12. Jan. 13, 2014 CDBG Proposal Review Deadline for HCD development of 2014-15 CDBG community 
development funding recommendations and submittal to HCD 
Director. 

13. Jan. 14-16, 2014 CDBG Proposal Review Contact Board of Supervisors’ offices on proposed community 
development recommendations. 

14. Feb. 3, 2014 Deadline for HOME 
Proposals in Draft Plan 

Deadline for submittal of specific 2014-15 HOME projects, and 
required CEQA documents, from the six HOME Consortium 
cities to HCD, for inclusion in the Draft Annual Funding Plan. 

15. Mar. 3, 2014 CDBG Proposal Review Submit Draft Annual Funding Plan Board Letter to Deputy CAO.

16. Mar. 7, 2014 Public Notice County HCD publishes Notice of Public Hearing for proposed 
Annual Funding Plan scheduled for March 25, 2014, the start of 
the 30-day comment period, and Notice of Availability of the 
Plan.   

17. Mar. 14, 2014 Finalize Board Letter for 
Draft Plan 

Obtain e-signatures for Board letter and submit to Deputy CAO. 

18. Mar. 18, 2014 Community Notification County HCD transmits notices to applicants with CAO 
recommendations, and to persons who attended community 
meetings advising of March 25, 2014 public hearing.   

19. Mar. 25, 2014 Hearing on Annual Plan Board of Supervisors public hearing, and consideration of 
Annual Funding Plan. 

20. Apr. 1, 2014 Environmental Review County HCD submittal of unincorporated area preliminary 
CDBG funding recommendations, project descriptions and maps 
to County Environmental Services Unit. 

21. Apr. 6, 2014 End Comment Period End of 30-day comment period for Annual Plan. 
22. May 9, 2014 Transmittals County HCD transmits approved Annual Funding Plan to the 

U.S. Department of Housing and Urban Development. 
23. May 9, 2014  Transmittals County HCD transmits request for area-wide review of Annual 

Plan to SANDAG and the State Clearinghouse. 
24. May 9, 2014 Transmittals Request sent to participating cities and County departments for 

submittal of approved CDBG project implementation timelines.
25. Aug. 2014 HUD Release of Funds Projected date for County HCD transmittal of executed 

HUD/County Annual Plan grant agreements to U.S. Department 
of Housing and Urban Development. 

 
*Specific housing development activities are selected through an “open” Notice of Funding Availability (NOFA) process.  HOPWA 
funds are allocated through a separate NOFA/Request for Proposal process.   
 
 5/2013 


